£y Construction Update

Patricia Reser Center for the Arts

& Beaverton Central District Garage

Monday 6/29/20 Thru Sunday 7/5/20

What to Expect

Highlights of the Week:
¢ PRCA CMU topping out on the Stage and Theater. Other locations continuing.
e Structural steel craft mobilization.
e Utility work on Crescent St. (Image 1).
e Completion of electrical underground work on Rose Biggi.
¢ Concrete walls & columns continuing to go vertical on Creekside.
¢  Concrete deck formwork on Creekside.

Future Work:
e Utility work on Crescent St. continuing.
¢ Steel erection commencement of PRCA, erection crane arriving week after 7/4 holiday.
¢ Concrete walls, columns, decks continuing on Creekside.

Noise:
¢ Expect backup alarms and general noise from heavy equipment operations and trucks.
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¢ Noise from power tools.

*  Whistle notifications of an overhead load for craft-worker safety & protection. Overhead loads are on the
construction site only.

¢ Concrete supply trucks and conveying equipment.

Visual:
e Traffic control signage in place.
¢ Construction fencing and site signage in place.
* Deliveries of heavy equipment, tools, and tool storage.
e Traffic control signs for pedestrian re-route around the project site.
* Large ‘Business Open’ signs posted on construction fencing advertising the local area businesses.

Vehicle and Pedestrian Traffic:

¢ The East sidewalk of SW Rose Biggi Ave. between SW Thayer St. and SW Crescent St. is closed.

¢ Pedestrians will cross SW Rose Biggi Ave. from the East to the West side directly in front of BG Plaza.
From there, pedestrians will travel south to the NW corner of SW Rose Biggi Ave. and SW Crescent St.

¢ The sidewalk on the north side of SW Crescent St. is closed.

¢ Pedestrians will have to travel to the south side of SW Crescent St. to get to the Round or Hall Blvd. See below site
logistics plan.

¢ Asection of Crescent St. will be closed from 6/2/20 through 9/23/20 (Image 2).

Contact Information
Questions, concerns? We want to hear from you.
Please reach out to:

Jered Fisher Ryan Gay
Site Superintendent, Skanska Senior Project Manager, Skanska
Jered.Fisher@Skanska.com Ryan.Gay@Skanska.com

503-382-0900 503-382-0900
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Image 1: Work on Crescent St. (Street Closed)
Phase 2A: 6/2/20-9/23/20
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Image 2: Traffic Control Plan for Crescent St. Closure

www.invarion.com

SW Crescent St Closure: TCP 2 ' N

SW CRESCENT PHASE 2A

General Notes:

. Al traffic control devices and measures must be placed and meet the latest addition of the MUTCD but may require
adjustments to fit field conditions. v

0. Work Hours are 7:00AM to 5:00PM Monday through Friday. Closure will be all hours ll days including weekends. i yub =
. Must maintain local access at all times from SW Hall Blvd. L
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